

**Town of Lysander**  
**Crego Street Reconstruction and Drainage Improvements**

Change Order Number: 1

Contractor: J.K. Tobin, Inc.  
5146 Jamesville Road  
Jamesville, NY 13078

AUTHORIZATION IS HEREBY GRANTED FOR THE FOLLOWING CHANGE:

Description of Change Order:

Authorization to add 1450LF of under drain to contract to be installed on Brundage Road, which was included in the 2015 road maintenance and construction schedule.

Reason for Change Order:

This work was originally going to be completed by the highway department staff using rental equipment. Due to the end of the construction season being right around the corner expediting this work through a contractor is necessary.

Change Order Cost: 1450LFx\$12.60/LF (underdrain) + \$500 (mobilization) = (\$18,770)

Revised Contract Amount:

Original Contract Plus Additive Bid Items:	\$240,985.50
Change Order No. 1 :	<u>\$18,770</u>
<b>Revised Contract Amount:</b>	<b>\$259,755.50</b>

All the work will have been done to the best of our knowledge and belief in accordance with the applicable provisions of the Contract. This Change Order represents full and complete compensation for all cost relative to the change itself and all other impacts that this change may have on the project. The Contractor hereby acknowledges that is has considered and priced into this Change Order impacts beyond the scope of the individual change(s) and waives all claims otherwise.

Approvals:

Engineer: \_\_\_\_\_ Date: \_\_\_\_\_

Contractor: \_\_\_\_\_ Date: \_\_\_\_\_

Owner: \_\_\_\_\_ Date: \_\_\_\_\_